
Client Name: CalTrans

Location: 04-Ala-80-1.6/2.7
Oakland Touchdown 16-Feb-13

2:42 PM
Run date

Time

Reviewer: Ghafghazi, Ben 28-Dec-09

Daily Diary Report by Bid Item

Contract No. 04-0120L4

Inspector Name: El-Mahmoud, Hazzaa
Diary #: 149 Date: 19-Nov-200 Thursday

Approved Date:

Shift Hours: 07:00 am 03:30 pm Break: Over Time:

Const Calendar Day 72

Inspection Type: Intermittent
Title: Sr. Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

Working Day If no, explain:

clear

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Office work/field

·Met with Maged to discuss eye-bar emergency work cost estimate. Maged said there are few big bills
outstanding like CHP and lane closure, which he could not get form Balinder.
·Mike will follow up with Deanna/Balinder. He also said we should charge the scope of the work on this
emergency and requested an additional 2M. I called Walid Khalfe and requested meeting with him
tomorrow at 9:30am to discuss the additional 2M.
·Meeting with Brian Maroney, METS (Aaron Franklin), MCM (Greg Allen), Avar, Maged, Amer and Mike
Forner to discuss additional dampers: 3 more dampers use American mode turnbuckle, dished plate from
Europe/ beveled plate, 8 nuts cut in half and hinged together. 2 per rod connected to prevent the rod from
falling down. These 8 nuts in addition to the nuts needed for 3 additional dampers too close to the
upper/lower pin and fan enough to provide access for measurement.
·Follow up meeting with Avar and MCM (Greg Allen) and John McEwen, Maged and Chris Elbo.
·Called professor Ahmed Efan at University of Reno to inform him of P -jack check tonight.
·Aaron Franklin called to say Jason from METS will be out tonight .
·After the meeting with Avar and MCM, due to rain and windy conditions expected on Friday night , I
directed MCM/Avar to check the P-jack on the HS rods tonight rather than Friday night.
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